

Heading

Ship the v2 script by Friday. Estimated effort: 4 dev-days (was 5)
Status: green